COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2021

ESTI MATE SUMVARY 08: 43: 09
CONTI D 21851 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21851- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TI ME ALLOW 60 WORK DAYS
US 36D LAST CHANCE VEST PERCENT TIME:  30.00 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP0362- 038
US 36D LAST CHANCE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: WASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 20/ 2021 DATE TI ME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/ 14/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/27/2021 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,965, 838.01 PARTI Cl PATI NG $ 950, 767. 07 $ 626, 229. 05
AWARD PRQIECT AMT: $ 3,519, 000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 23.97% TOTAL EARNI NGS 950, 767. 07 626, 229. 05
FUNDS AVAI LABLE: $ 3,015,070.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 950, 767. 07 626, 229. 05
TOTAL CLAI M5 $ 0.00 RETAI NAGE -23,732.32 -16, 391. 53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 927, 034. 75 609, 837. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 927, 034. 75 609, 837. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 609, 837. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21851-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: NHPP0362- 038 ESTI MATE NO 0002 08: 43: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 163, 906. 000 34, 747.000
514 37,571. 000 28,178. 25
0. 75000 72,318. 000 54, 238. 50
0006 202- 00240 Rem Asphalt Mat (Planing) 1.5 inch planing depth 86, 762. 000 0. 000
Sy 86, 762. 000 79, 821. 04
0. 92000 86, 762. 000 79, 821. 04
0010 202-01130 Renoval of Guardrail Type 3 465. 000 0. 000
LF 0. 000 0. 00
12. 68000 0. 000 0. 00
0015 203-01500 Bl adi ng 150. 000 6.500
HOUR 6. 000 822. 00
137. 00000 12.500 1,712.50
0020 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0025 208-00035  Aggregate Bag 800. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0030 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0035 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 5. 000 206. 25
41. 25000 5. 000 206. 25
0045 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 5. 000 411. 00
82. 20000 5. 000 411.00
0050 208-00106 Sweepi ng (Sedi ment Renoval) 48. 000 0. 000
HOUR 0. 000 0. 00

120. 15000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0055 212-00006

0060

212-00032

0065

213-00012

0070

240- 00010

0075

304- 07009

0080

403- 00720

0085

403- 34751

0090

506- 00209

0095

603- 50012

0100

606- 00301

0105 606-01370

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

of Nests

Renova

*Aggr egat e Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

*Riprap (9 Inch)

*12 Inch Plastic Pipe

Cuar dr ai

Type 3 (6-3 Post Spacing)

Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 200
ACRE
2, 000. 00000
0. 200
ACRE
4,500. 00000
0. 200
ACRE
4,500. 00000
10. 000
HOUR
111. 20000
1, 800. 000
TON
37. 00000
200. 000
TON
160. 00000
25, 146. 000
TON
86. 00000
9. 000
cy
407. 00000
160. 000
LF
45. 75000
650. 000
LF
31. 50000
4. 000
EACH

2,825. 00000

QrY TH'S PERI OD
QTY TO DATE

24
24

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

230
230

. 000
4,043
4,043

590
590

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 22/ 2021

3,876

347,748

.00

.00

.00

.00

.00

80

74

.00

.00

.00

.00

08:43: 09

AMOUNT

3,876

347,748

.00

.00

.00

.00

.00

80

74

.00

.00

.00

.00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

606- 02003

606- 02005

609- 60011

612- 00081

612-00083

612- 00101

612-00102

612- 00103

613-81900

614-80391

615- 00030

C21851
21851-BID
NHPP0362- 038

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

1)

(Post Munted) (Type 1)

(Post Mounted) (Type I11)

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type Il)

(Drivable Concrete Installation) (Type

Mobi | e Li ght Tower

*Runbl e Strip (Ginding)(Asphalt)

* Enbanknment

Protector Type 3

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 700. 00000
6. 000
EACH
2, 900. 00000
210. 000
LF
25. 00000
12. 000
EACH
67. 50000
4. 000
EACH
71. 00000
154. 000
EACH
114. 25000
60. 000
EACH
119. 50000
12. 000
EACH
130. 00000
2.000
EACH
2, 800. 00000
79, 222. 000
LF
0. 15000
6. 000
EACH

1, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:43: 09

AMOUNT

5, 600

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 625-00000

0170

626- 00000

0175

626-01114

0180

627-00008

0185

627-00011

0190

627- 30405

0195

627-30410

0200

629- 01031

0205

630- 00000

0210

630- 00001

0215 630-00007

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

13, 000. 00000

1. 000
LS
323, 258. 65000

98. 000
DAY
41. 00000
535. 000
GAL
105. 50000
1, 359. 000
GAL
53. 50000
219. 000
SF
17. 00000
40. 000
SF
17. 00000
2.000
EACH
1, 000. 00000
2, 400. 000
HOUR
32. 00000
480. 000
HOUR
63. 75000
34. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.810
0.810

0. 247
0. 247
0.494

25. 000
30. 000
55. 000

0. 000
0. 000
0. 000

99. 000
385. 000
484. 000

0. 000
0. 000
000

=

o

. 000
. 000
000

o o

°

000

o

. 000
. 000

o

112. 500
68. 000
180. 500

22.500
28.500
51. 000

~

. 000
. 000
15. 000

[ee]
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ESTI MATE RUN 06/ 22/ 2021

10,530

79, 844

1, 230.

20, 597

2,176

1, 816.

2,400

00

89

00

.00

50

.00

.00

.00

00

88

00

08:43: 09

AMOUNT

10, 530

159, 689

2,255

25, 894

5,776

3, 251.

4,500

00

77

00

.00

00

.00

.00

.00

00

25

00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 80520

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
2, 100. 00000
6. 000
EACH
904. 00000
2.000
EACH
96. 00000
34. 000
EACH
74. 50000
114. 000
EACH
96. 00000
40. 000
EACH
32. 00000
4. 000
EACH
3, 900. 00000
150. 000
EACH
26. 50000
10. 000
EACH
31. 50000
200. 000
EACH
7. 00000
2.000
DAY

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
4.000
19. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

24.500
0. 000
24.500

10. 500
0. 000
10. 500

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

77.000
0. 000
77.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2021

8, 400

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:43: 09

AMOUNT

39, 900

1,808

96

1,266

2,352

336.

5, 850

539.

00

00

00

50

00

00

00

.00

.00

00

.00



CONTI D:

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 06/ 22/ 2021

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

630- 86810

700- 70010

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700-70111

700- 70220

700- 70380

ROADWAY

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

Project First Program

F/ A Phone Service

F/ A Erosion Control

ESTI MATE NG 0002 08: 43: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0. 500
EACH 0. 000 0. 00
17, 500. 00000 0. 500 8, 750. 00
73, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 3,742,667.41$ 588,059.35% 766, 408.35



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21851-BID ESTI MATE RUN 06/ 22/ 2021
PRQIECT NHPP0362- 038 ESTI MATE NO 0002 08:43: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 STRUCTURES
0325 201-00005 *Renpval of Debris 1. 000 0. 000
LS 1.000 10, 400. 00
10, 400. 00000 1. 000 10, 400. 00
0330 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 241.000 241.000
SY 0. 000 0. 00
30. 25000 241.000 7,290. 25
0335 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 27.000 27.000
Sy 0. 000 0. 00
314. 75000 27.000 8, 498. 25
0340 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 32.000 32.000
SY 0. 000 0. 00
913. 75000 32. 000 29, 240. 00
0345 202-00505 *Renoval of Portions of Present Structure 261. 000 67. 000
SF 57. 000 5,158. 50
90. 50000 124. 000 11, 222. 00
0350 206- 00065 *Structure Backfill (FlowFill) 3. 000 0. 000
cY 0. 000 0. 00
487. 35000 0. 000 0. 00
0355 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 56. 950 0. 000
TON 56. 950 4,897.70
86. 00000 56. 950 4,897.70
0360 408-01100 *Joi nt Seal ant 227.000 0. 000
LF 72.000 1, 832. 40
25. 45000 72.000 1,832. 40
0361 509-08121 Tenp Bridge Deck CO 02 24.000 24.000
LF 0. 000 0. 00
175. 00000 24.000 4,200. 00
0365 515-00120 *Wat er proofi ng (Menbrane) 241.000 0. 000
Sy 241. 000 6, 145. 50
25. 50000 241.000 6, 145. 50
0370 515-00400 *Concrete Seal er 364. 000 0. 000
SY 182. 000 3, 330. 60
18. 30000 182. 000 3,330. 60



CONTI D:

CAT NO0300

0375 601-03057

0380 601-06102

0385 601-51005

0390 602-00000

CAT NO0400

0395 620-00002

0400 620-00012

0405 620- 00020

C21851
21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

STRUCTURES

*Concrete O ass DR

*Concrete (Patching)

*Gal vani ¢ Anodes

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 06/ 22/ 2021

ESTI MATE NO. 0002 08: 43: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
10. 900 10. 900
oy 0. 000 0. 00
2, 945. 00000 10. 900 32, 100. 50
110. 000 37.000
cF 21.000 6, 405. 00
305. 00000 58. 000 17, 690. 00
145. 000 113. 000
EACH 0. 000 0. 00
35. 50000 113. 000 4,011.50
170. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 179,670.60$  38,169.70% 140, 858. 70
1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400  CURRENT AMT $  43,500.00 $ 0.00$  43,500.00
PRQJECT TOTAL CURRENT AMT $ 3,965,838.01%  626,229.05$% 950, 767.05



